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Plutonium Facility Resumption Status:  LLNL is continuing its Management Self-
Assessment (MSA) for resumption of “reduced activity” in the Plutonium Facility.  The MSA is
being conducted in accordance with an MSA plan that was issued on June 2, 2005.  As of this
week, all but four of the Technical Safety Requirements (TSR) management programs have been
reviewed.  The four TSR program reviews that are still in progress are fire protection,
configuration management, facility operating records, and Safety Analysis Report (SAR)
assumptions.  The MSA effort is on-track to be completed by July 5, followed by a declaration of
readiness in the last half of July as described in the Plutonium Facility Resumption Plan (see
weekly report dated May 27, 2005).  

Consistent with the MSA plan, each of the management programs is being reviewed
using a criteria review and approach document (CRAD) to assist the subject matter experts in
assessing each program.  Any deficiencies noted in satisfying the CRAD requirements are
documented as findings and are entered in to an issues tracking system.  Facility management is
assigning corrective actions for each finding to a responsible individual.  Correction of findings
is being pursued in parallel with the conduct of the MSA.  Currently there are approximately 70
findings.  One area with potentially challenging problems is the procedures program.  As part of
improving the procedures process, Plutonium Facility management is developing a conduct of
operations manual.  The manual is intended to improve the facility workers discipline in
procedural adherence.  Also, many of the facility procedures are being updated.  In order to
effectively implement these manuals and procedures, retraining of facility personnel will be
necessary.  

In parallel with the MSA, a readiness assessment (RA) for reduced activity is being
planned.  LLNL provided a contractor readiness plan to the Livermore Site Office on June 13,
2005.   The readiness plan identifies the scope of nuclear activities covered by the review and the
CRADs to be used by the independent RA team.  The plan also identifies the RA team members
that includes both LLNL subject matter experts and expert consultants. 

Plutonium Facility Occurrence:  On June 14, 2005, Plutonium Facility personnel
received an alarm on the Uninterruptible Power Supply (UPS) indicating a malfunction with the
system.  This malfunction was similar to a previous event that occurred on May 31, 2005 (see
weekly report dated June 3, 2005).  The response to the alarm and the follow up actions taken by
facility personnel were appropriate.  The UPS is defined as safety-class equipment as part of the
Emergency Power System in the current SAR, however, there are no longer any safety-class
loads on the UPS.  Investigation of the repeat failure by a vendor technician revealed that the
Plutonium Facility personnel had not received the notice to make a change required by the
manufacturer's field service manual.  As a result, the required field change had not been
implemented in the Plutonium Facility UPS.  The technician completed the required field
changes using an emergent work permit in accordance with the facility work control process. 
The equipment failure was reported as an update to the previous occurrence report (ORPS report
OAK–LLNL-LLNL-2005-0042).  
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